

task	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
SENSITIVE SITES																		
littoral rainforest- cultural sites	3 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
ESTUARINE WETLANDS																		
groundlevel bush	2 passes	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass
FOREST - ZONE 1																		
Quikspray	2 passes																	
hand removal		2 passes	2 passes	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass
FOREST ZONE 2																		
Quikspray	2 passes																	
hand removal		2 passes	2 passes	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass
FOREST ZONE 3																		
Quikspray				2 passes														
hand removal					2 passes	2 passes	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass
FOREST ZONE 4																		
Quikspray				2 passes	2 passes	2 passes	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass
hand removal																		
FOREST ZONE 5																		
Quikspray							2 passes											
hand removal								2 passes	2 passes	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass	1 pass
FOREDUNE - ZONE 1																		
pre-aerial weeding - Lantana	2 passes	2 passes																
aerial spray	april-june	april-june	april-june															
western face spraying	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
follow up control- Bitou and Lantana				3 passes	3 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
FOREDUNE - ZONE 2																		
pre-aerial weeding - Lantana			2 passes	2 passes														
aerial spray				april-june	april-june	april-june												
western face spraying			2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
follow up control- Bitou and Lantana							3 passes	3 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
FOREDUNE - ZONE 3																		
pre-aerial weeding - Lantana						2 passes	2 passes											
aerial spraying							april-june	april-june	april-june									
western face spraying							2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
follow up control - Bitou and Lantana										3 passes	3 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
FOREDUNE - ZONE 4																		
pre-aerial weeding - Lantana								2 passes	2 passes									
aerial spray									april-june	april-june	april-june							
western face spraying									2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
follow up control- Bitou and Lantana													3 passes	3 passes	2 passes	2 passes	2 passes	2 passes
FOREDUNE - ZONE 5																		
pre-aerial weeding - Lantana												2 passes	2 passes					
aerial spray													april-june	april-june	april-june			
western face spraying													2 passes	2 passes	2 passes	2 passes	2 passes	2 passes
follow up control- Bitou and Lantana																3 passes	3 passes	2 passes

treatment phase

primary treatment

- april-june (red)
- high volume spraying (orange)
- hand weeding (green)

follow up treatment

- hand weeding (light green)

maintenance

- hand weeding (light green)

WEED CONTROL PROGRAMME - WARRELL CREEK PENINSULA: SCHEDULE OF WORKS